

# Sample Schedule

## March 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
		Electrical RI, 4 days				
4	5	6	7	8	9	10
	Electrical Inspection , 1 d	Final electrical correction Final electrical inspection	Final framing corrections, Pre insulation / final frami	Insulation , 2 days		
11	12	13	14	15	16	17
	Insulation Inspection, 1 d	Drywall, 7 days				
18	19	20	21	22	23	24
	Drywall, 7 days			Construction clean up, 1 d	Cabinets, 6 days	
				Appliance Delivery Cabinet Delivery		
25	26	27	28	29	30	31
	Cabinets, 6 days				Plumbing Delivery	Template counters, 1 day